

GLO WASTEWATER PHASING PLAN

- Priority 1 = GLO WW Project 3, 4,700' of 18" PVC to 3MGD plant (\$874K) (May 2023 – September 2023)
- Priority 2 = GLO WW Project 7, 8 Lift Station Rehab (\$618K) (July 2023 – December 2023)
- Priority 3 = GLO WW Project 2, 76 Manhole Rehab (\$382) (June 2023 – December 2023)
- Priority 4 = GLO WW Project 1, 11,400' of 18" PVC & Slip line on 14th Street, 3 - pump lift station (\$2.4M) (May 2023 – May 2024)
- Priority 5 = GLO WW Project 6, 5,850' of 12" PVC on 10th Street, (\$916K) (October 2023 – September 2024)
- Priority 6 = GLO WW Project 5, 1,500' of 15" PVC on Lott Street, (\$431K) (September 2023 – June 2024)
- Priority 7 = GLO WW Project 4, 1,000' of 8" PVC re-route near alley on Johnston Ave (\$313K) (August 2023 – March 2024)

